COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/24/2006

ESTIMATE SUMMARY 20:16:02
CONTID: C15517 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15517-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 100 WORK DAYS
OL from Fountain to Academy PERCENT TIME: 45.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: IM 0252-382
OL from Fountain to Academy
NAME OF ROAD: 25
PROJECT COUNTIES: EL PASO
CONTRACTOR:
ROCKY MOUNTAIN MATERIALS & ASPHALT, INC. PAY PERIOD ENDING 07/22/2006 DATE TIME STARTED 04/30/2006
1910 RAND AVE. DATE LET 02/09/2006 DATE WORK BEGAN  04/30/2006
DATE AWARDED 02/24/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/13/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80906 719-473-3100 DATE NOTICE TO PROCEED 04/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,787,771.77 PARTICIPATING $ 2,448,413.40 S 850,721.28
AWARD PROJECT AMT: S  5,198,924.79 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 42.30% TOTAL EARNINGS 2,448,413.40 850,721.28
FUNDS AVAILABLE: $ 3,339,358.37 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,448,413.40 850,721.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -65,060.80 -25,521.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,383,352.60 825,199.64
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,383,352.60 825,199.64
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 825,199.64
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CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 213-00061 MULCH TACKIFIER 120.000 120.000
1B 0.000 0.00
5.00000 120.000 600.00
0065 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 2,904.000 2,904.000
sY 0.000 0.00
2.50000 2,904.000 7,260.00
0070 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0075 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 45.390 5,673.75
125.00000 45.390 5,673.75
0080 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 23,589.000 11,012.460
TON 112.670 4,320.89
38.35000 11,125.130 426,648.74
0085 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 35,887.000 3,724.500
TON 13,939.680 646,104.17
46.35000 17,664.180 818,734.74
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 52,120.000 7,540.000
GAL 8,370.000 14,647.50
1.75000 15,910.000 27,842.50
0095 506-00209 RIPRAP (9 INCH) 71.700 71.700
cY 0.000 0.00
90.00000 71.700 6,453.00
0100 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 80.000 64.000
LF 0.000 0.00
92.00000 64.000 5,888.00
0105 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
103.50000 8.000 828.00
0110 603-01485 48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 24.000 16.000
LF 0.000 0.00
125.00000 16.000 2,000.00



CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 603-01600 60 INCH REINFORCED CONCRETE PIPE 8.000 8.000
LF 0.000 0.00
250.00000 8.000 2,000.00
0120 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 5.000
EACH 0.000 0.00
665.00000 5.000 3,325.00
0125 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0130 603-05048 48 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
1,610.00000 2.000 3,220.00
0135 603-05060 60 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,800.000 5,038.000
LF 0.000 0.00
15.50000 5,038.000 78,089.00
0145 606-01340 *END ANCHORAGE TYPE 3D 7.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0150 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0155 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
810.00000 0.000 0.00
0160 606-01385 *TRANSITION TYPE 3J 4.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0165 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00



CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-02003 *END ANCHORAGE (NONFLARED) 8.000 6.000
EACH 0.000 0.00
2,300.00000 6.000 13,800.00
0175 612-00001 DELINEATOR (TYPE I) 330.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0180 612-00003 DELINEATOR (TYPE III) 24.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0185 614-80385 RUMBLE STRIP 147,208.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0190 625-00000 *CONSTRUCTION SURVEYING 1.000 0.947
LS 0.000 0.00
15,000.00000 0.947 14,205.00
0195 626-00000 *MOBILIZATION 1.000 0.518
LS 0.000 0.00
540,000.00000 0.518 279,720.00
0200 627-00005 *EPOXY PAVEMENT MARKING 400.000 0.000
GAL 0.000 0.00
71.00000 0.000 0.00
0205 627-00007 *EPOXY PAVEMENT MARKING (SPECIAL) 74.000 0.000
GAL 0.000 0.00
761.00000 0.000 0.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,000.000 479.000
GAL 399.700 17,386.95
43.50000 878.700 38,223.45
0215 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 6,134.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0220 630-00000 *FLAGGING 1,600.000 193.500
HOUR 169.000 5,365.75

31.75000 362.500 11,509.38



CONTID: C15517 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 17.000
DAY 16.000 880.00
55.00000 33.000 1,815.00
0230 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 28.000
DAY 16.000 6,960.00
435.00000 44.000 19,140.00
0235 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 21.000 10.500
EACH 0.000 0.00
22.00000 10.500 231.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 22.000
EACH 0.000 0.00
33.00000 22.000 726.00
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 13.500
EACH 0.000 0.00
44.00000 13.500 594.00
0255 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.500 2,750.00
5,500.00000 1.500 8,250.00
0260 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
550.00000 1.500 825.00
0265 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 0.000
DAY 0.000 0.00
110.00000 0.000 0.00
0270 630-80360 *DRUM CHANNELIZING DEVICE 100.000 8.000
EACH 0.000 0.00
45.00000 8.000 360.00
0275 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 648.000 324.000
LF 0.000 0.00

31.00000 324.000 10,044.00
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PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80380 *TRAFFIC CONE 600.000 100.000
EACH 0.000 0.00
1.10000 100.000 110.00
0285 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
550.00000 0.000 0.00
0290 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 195,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 66.060
FA 0.000 0.00
1.00000 66.060 66.06
0315 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 63,078.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70021 F/A ON-THE-JOB TRAINEE 1,696.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0325 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 700-70031 F/A INTERIM SURFACE REPAIR 23,565.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70034 F/A BRIDGE REPAIR 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 601-06100 CONCRETE (PATCHING) CONCRETE ANCHORS 10.500 10.500
cY 0.000 0.00
370.00000 10.500 3,885.00
0435 202-00800 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET REMOVE AND 1.000 1.000
RESET SIGN ON I-17-GQ
EACH 0.000 0.00
4,830.00000 1.000 4,830.00
0440 900-00014 ADDED ITEM (LUMP SUM)/ DIRECTIONAL SIGN SLEEVES FOR 6.000 0.000
I-17-GQ
LS 6.000 517.50
86.25000 6.000 517.50
0445 202-00001 REMOVAL OF STRUCTURE REMOVAL OF ANCHOR BOLTS 188.000 0.000
EACH 188.000 864.80
4.60000 188.000 864.80
0450 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL FORMING NEEDED ON 0.800 0.000
I-17-GQ WHERE THE BRIDGE DECK
LS 0.800 4,541.60
5,677.00000 0.800 4,541.60
0455 900-00006  ADDED ITEM (DOLLAR)/ USED TO REMOVE HMA REMOVED FROM 0.000 0.000
PAVING OPERATION
DOL -17,736.875 -17,736.88
1.00000 -17,736.875 -17,736.88
0460 900-00006 ADDED ITEM (DOLLAR)/ CDOT INCURRED COSTS 0.000 0.000
DOL -305.000 -305.00
1.00000 -305.000 -305.00

CAT 0200 CURRENT AMT $ 5,402,161.60 $ 800,221.035% 2,335,499.14
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PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 I 25 STRUCTURES

0350 202-00201 *REMOVAL OF CURB 685.000 150.000
LF 154.000 10,164.00
66.00000 304.000 20,064.00
0355 202-00425 *REMOVAL OF BRIDGE RAILING 1,368.000 600.000
LF 0.000 0.00
9.19000 600.000 5,514.00
0360 202-00504 REMOVAL OF EXPANSION DEVICE 238.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0365 515-00120 *WATERPROOFING (MEMBRANE) 2,852.000 0.000
SY 0.000 0.00
11.00000 0.000 0.00
0370 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 238.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0375 601-03040 *CONCRETE CLASS D (BRIDGE) 26.000 0.000
cY 13.000 36,465.00
2,805.00000 13.000 36,465.00
0380 601-06150 *CONCRETE (PATCHING) 27.000 0.000
SF 12.000 2,400.00
200.00000 12.000 2,400.00
0385 602-00020 *REINFORCING STEEL (EPOXY COATED) 931.000 0.000
LB 535.000 1,471.25
2.75000 535.000 1,471.25
0385 MATERIAL ALLOWANCE 0.000
1B 0.000 0.00
2.75000 0.000 0.00
0390 606-11010 *BRIDGE RAIL TYPE 10R 1,368.000 0.000
LF 0.000 0.00
91.00000 0.000 0.00

CAT 0300 CURRENT AMT $ 337,610.17 $ 50,500.25$ 65,914.25
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PCN: 15517-BID ESTIMATE RUN 07/24/2006
PROJECT: IM 0252-382 ESTIMATE NO: 0003 20:16:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 SH 16 STR. NO. J-18-BF
0395 202-00425 *REMOVAL OF BRIDGE RAILING 0.000 0.000
LF 0.000 0.00
9.19000 0.000 0.00
0400 202-00504 REMOVAL OF EXPANSION DEVICE 0.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0405 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0410 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
91.00000 0.000 0.00
CAT 0301 CURRENT AMT 0.00 $ 0.00s 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0415 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
28,000.00000 1.000 28,000.00
0420 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
18,000.00000 1.000 18,000.00
0425 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT 48,000.00 $ 0.00s 47,000.00
PROJECT TOTAL CURRENT AMT 5,787,771.77 $ 850,721.28 S 2,448,413.39



